

Project Development and Financing: Keys to Success

Table of Contents

A Report by Nexant

Process Evaluation/Research Planning (PERP) Program

PERP Report 2013S1 – Published December 2013

www.nexantthinking.com

Section	Page
1 Executive Summary	1
1.1 INTRODUCTION	1
1.2 FEASIBILITY STUDY	1
1.3 LICENSING & ENGINEERING	2
1.3.1 General	2
1.3.2 Licensing.....	2
1.3.3 Engineering – Front End Engineering Design (FEED)	3
1.3.4 Trends in Licensing and Engineering	3
1.4 PROJECT FINANCING.....	3
1.4.1 What is Project Finance	3
1.4.2 Project Risk Components.....	3
1.4.3 Sources of Financing.....	4
1.4.4 Financing Considerations.....	4
1.4.5 Bankability in Key Commercial Agreements	5
1.4.6 A Key Frontier: Developing Countries.....	5
1.5 MARKET ANALYSIS	6
1.6 INDEPENDENT ENGINEERING.....	7
1.6.1 Pre-Financial Close – Due Diligence.....	7
1.6.2 Post-Financial Close – Construction Monitoring and Completion Testing.....	9

1.6.3	Project Trends	9
1.7	ENVIRONMENTAL REVIEW & ANALYSIS	10
1.7.1	Climate Change.....	10
1.7.2	Water Resources are Growing Scarcer for Projects Globally.....	10
1.7.3	Natural Gas (and Petroleum) Production by Hydraulic Fracking.....	11
1.7.4	EU REACH Program.....	11
1.7.5	Energy Efficiency Standards (Related to Carbon Footprint).....	11
1.8	CONCLUSIONS.....	11
2	Introduction.....	13
3	Feasibility Study.....	15
3.1	INTRODUCTION	15
3.1.1	Trends in Feasibility Studies.....	15
3.2	TYPES	15
3.2.1	Scoping	16
3.2.2	Pre-Feasibility	17
3.2.3	Trends and Typical Financing Arrangements for Feasibility Studies.....	21
4	Licensing and Engineering.....	25
4.1	INTRODUCTION	25
4.1.1	Trends in Licensing and Engineering	26
4.1.2	Project Development, Typical Approach.....	26
4.1.3	Typical Time Schedule	27
4.1.4	Engineering Design.....	28
4.1.5	Feasibility and Environmental Studies	28
4.1.6	Responsibilities	29
4.2	LICENSING	30
4.3	FEED (FRONT END ENGINEERING DESIGN) PACKAGES.....	31
5	Project Financing.....	33
5.1	WHAT IS PROJECT FINANCE.....	33
5.1.1	Balance Sheet versus Project Finance.....	33
5.1.2	Risk Allocation	34
5.2	PROJECT RISK COMPONENTS	36

5.2.1	Bankable Feasibility Studies.....	36
5.2.2	Unbundling Risk - Engineering Risk Absorbers	37
5.3	SOURCES OF FINANCING	47
5.3.1	Strategic Investors.....	47
5.3.2	Financial Investors	47
5.3.3	Preferred Creditors versus PRI	55
5.4	FINANCING CONSIDERATIONS.....	57
5.4.1	Lender Approval Process	58
5.4.2	Loan Agreements	62
5.4.3	Security Package.....	64
5.4.4	Restructuring and Refinancing	65
5.5	BANKABILITY IN KEY COMMERCIAL AGREEMENTS.....	66
5.5.1	Implementation Agreement	67
5.5.2	Supply Agreement	68
5.5.3	Engineering Procurement Construction (EPC) Agreement	69
5.5.4	Operating & Maintenance (O&M).....	70
5.5.5	Offtake Agreement.....	71
5.6	KEY FRONTIER: DEVELOPING COUNTRIES.....	74
6	Commercial Analysis	76
6.1	MARKET ANALYSIS.....	76
6.1.1	Capacity Availability and Forecasting.....	76
6.1.2	End-Use Consumption Forecasting	76
6.1.3	End Use Sector Growth	77
6.1.4	Penetration (New Application Growth).....	78
6.1.5	Downgauging (Thickness Reduction) and Recycling.....	78
6.1.6	Chain Inventory	78
6.1.7	Short-Term Influences	79
6.1.8	Monomer Consumption Forecast.....	79
6.2	PRICE FORECASTING.....	80
6.2.1	Introduction.....	80
6.2.2	Pricing Influence.....	81

6.2.3	Experience.....	82
6.2.4	Driving Forces of Profitability in the United States	82
6.2.5	Cyclicalilty of the Petrochemical Industry.....	84
6.2.6	Trends and Average Prices	84
6.2.7	Value-in-Use Analysis	84
6.3	PRODUCT COST COMPETITIVENESS	85
6.4	MARKETING STRATEGY AND SALES PLAN	85
7	Independent Engineering - Pre-Financial Close	86
7.1	INTRODUCTION	86
7.1.1	General	86
7.1.2	Definitions.....	87
7.2	TECHNICAL DUE DILIGENCE PROCESS.....	87
7.2.1	Project Site	87
7.2.2	Project Consistency.....	87
7.2.3	Technology and Process Evaluation	88
7.2.4	Project Interfaces and Infrastructure	88
7.2.5	Project Contracts and Documents.....	89
7.2.6	Construction Arrangements, Schedule and Capital Cost Estimates ..	93
7.2.7	Permits and Licenses.....	97
7.2.8	Operating and Maintenance Philosophy and Costs	98
7.2.9	Financial Model and Projected Performance	100
7.2.10	Main Contractors and Major Vendors	101
7.2.11	Financing Arrangements.....	101
7.2.12	Guarantees and Testing.....	102
7.2.13	Insurance	105
7.3	PROJECT RISKS	105
7.3.1	Project Risks and Mitigants	105
7.3.2	Risk Sharing.....	107
7.3.3	Liquidated Damages	108
7.3.4	Limits of Liability	109
7.4	TRENDS	110

7.4.1	General	110
7.4.2	Contracts	111
7.4.3	Capital Cost Trends.....	111
7.4.4	Other Trends	113
8	Independent Engineering – Post Financial Close	114
8.1	INTRODUCTION	114
8.2	CONSTRUCTION MONITORING	114
8.3	COMMISSIONING/START-UP/TESTING	116
8.3.1	General	116
8.3.2	Lenders Reliability Tests	117
8.4	OPERATIONS.....	118
9	Environmental Analysis	119
9.1	REQUIRED ENVIRONMENTAL STUDIES	119
9.1.1	Drivers.....	119
9.1.2	EHS Risks	119
9.2	ENVIRONMENTAL, ECONOMIC, AND SOCIAL SUSTAINABILITY .	120
9.2.1	Definition of Sustainability.....	120
9.2.2	Carbon Footprint.....	121
9.2.3	Scope of Environmental Burdens of Chemical and Refining Facilities	122
9.3	EVALUATE WHETHER PROJECT COMPLIES WITH BENCHMARKS.....	123
9.3.1	National Regulatory Requirements.....	124
9.3.2	Internationally Accepted World Bank and Other Guidelines	126
9.4	ADVISE LENDERS WHETHER PROJECT COMPLIES WITH EQUATOR PRINCIPLES	129
9.4.1	What the Equator Principles Are	129
9.4.2	Conclusions on EPs.....	131
9.5	PROVIDING ADVICE ON ENVIRONMENTAL ISSUES.....	131
9.5.1	Role	131
9.5.2	Checklists of Required/Desired Information	131
9.5.3	EIAs and EISs	132

9.6	REFINERIES AND CHEMICAL PLANTS SHAPED BY ENVIRONMENTAL ISSUES AND REGULATIONS.....	134
9.7	TRENDS IN REGULATIONS AND OTHER RELEVANT FACTORS.....	134
9.7.1	Climate Change.....	135
9.7.2	Water Resources are Growing Scarcer for Projects Globally.....	135
9.7.3	Natural gas (and petroleum) production by hydraulic fracking.....	135
9.7.4	EU REACH program	135
9.7.5	Energy efficiency standards (related to carbon footprint)	136
10	Glossary	137
11	References	142
Appendix		Page
A	Indicative List of Contents of Bankable Feasibility Study	A-1
B	PERP Program Title Index (2004 - 2013)	B-1
Figure		Page
1.1	Typical Project Development Phases.....	1
2.1	Typical Project Development Phases.....	13
3.1	Typical Elements of Pre-Feasibility Studies.....	16
3.2	Typical Feasibility Study Outputs	17
3.3	Typical Risk Review by Financial Institutions for Sponsor Feasibility Study	21
4.1	Typical Project Development Stages	25
4.2	Typical High level Project Timeline.....	27
5.1	Balance Sheet versus Project Finance.....	33
5.2	Unbundled Risks and Management	47
5.3	PCS Helps Syndicated B-Loan	56
5.4	Lender Approval Process	59
5.5	Offtake what do Banks Want?	71
5.6	Net Flows to LDCs	75
6.1	End-Use Consumption Drivers	77
6.2	Monomer Consumption Drivers	80
6.3	Data Flow within Petrochemical Simulator	81

6.4	Correlation of the Return on Capital and Operating Rate.....	83
7.1	Typical Overall Agreement Structure.....	90
7.2	Cost Estimate Accuracy.....	95
7.3	Overview of Typical Performance Tests and Guarantees.....	104
7.4	Typical Generic Expenditure and Recourse	107
7.5	Profile of Liquidated Damages Payable in Event of Project Delay.....	110
7.6	Chemical Engineering Plant Cost Index (CEPCI).....	112
7.7	Historical Pricing for Steel Plate.....	113
8.1	Typical Overall Project “S-Curve”	116
8.2	Performance Testing.....	117
9.1	Global Cost Curve for Greenhouse Gas Abatement.....	122
9.2	Typical Environmental Burdens from Refineries	123

Table	Page
1.1 Methods of Exploiting Technology: Licensing Options.....	2
3.1 Accuracy of Total Project Estimate vs Feasibility Stage.....	19
4.1 Development of Project Concept.....	28
4.2 Project Development Steps.....	29
4.3 Methods of Exploiting Technology: Licensing Options.....	30
5.1 Financing Source Groups.....	35
5.2 Global Initial Mandated Lead Arrangers	52
5.3 Global Loan & Bond by Sector	53
5.4 IFC Top 20 B Loan Participants	54
5.5 Finding Total Finance Required	61
5.6 Loan Pricing - Spreads.....	62
5.7 PPA – The Short and Quick Tour	72
5.8 Key Contracts, Permits, Timing.....	73
7.1 IE Tasks	86
7.2 EPC Contracting Approach Comparison	91
7.3 Construction Phase Risks and Mitigants.....	106
7.4 Typical Industry Liability Limits.....	110

NexantThinking™

PERP PROGRAM



www.nexantthinking.com

The NexantThinking's Process Evaluation/Research Planning (PERP) program is recognized globally as the industry standard source for information relevant to the chemical process and refining industries. PERP reports are available as a subscription program or on a single report basis.

Contact Details:

New York: Marcos Nogueira Cesar, Vice President, Global Products, E&CA: NexantThinking™

Phone: + 1-914-609-0324, e-mail: mcesar@nexant.com

New York: Heidi Junker Coleman, Global Programs Support Manager

Phone: + 1-914-609-0381, e-mail: hcoleman@nexant.com

Nexant, Inc. (www.nexant.com) is a leading management consultancy to the global energy, chemical, and related industries. For over 38 years, ChemSystems has helped clients increase business value through assistance in all aspects of business strategy, including business intelligence, project feasibility and implementation, operational improvement, portfolio planning, and growth through M&A activities. Nexant has its main offices in San Francisco (California), White Plains (New York), and London (UK), and satellite offices worldwide.

Copyright © by Nexant Inc. 2014. All Rights Reserved.